CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number.

Meeting Type: Reqular Meeting Date: 2/14/2013
Action Requested By: Agenda Item Type
Engineering Resolution

Subject Matter:

Modification No. 1 to Agreement with Geo Solutions, L.L.C.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with Geo Solutions, L.L.C. for
Construction Materials Testing Services for Jeff Road Improvements, Project No. 65-10-RD04,
by Modification No. 1

11-218

Note: If amendment, please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what Council action will
provide, allow

and accomplish and; any other information that might be helpful.

This modification is to complete geotechnical testing on the Jeff Road project for a total
modification amount of $7,500.00. Account No. 23-6500-0813-8106

Associated Cost:[ ] Budgeted Item: Select...

MAYOR RECOMMENDS OR £ONCURS: Select...
Wu&ejartment Head: M\/ Date: / ",ZD/"/ 3
Q rwts;B/lleou




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 2/14/2013
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification No. 1

City Obligation Amount: $7,500.00 v
Total Project Budget: $39,640.00
Uncommitted Account Balance: 0
Account Number: 23-6500-0813-8106

Procurement Agreements

Not Applicable Not Applicable
Grant-Funded Agreements

Not Grant Name:

Department )Signature Date

v 3213

1) Originating |
2) Legal | (et | 3-8/-/3
3) Finance w 2/Y /)%

4) Originating

5) Copy Distribution it D e R N )
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)




RESOLUTION NO. 13-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to enter into
Modification No. 1 to the Agreement with Geo Solutions, L.L.C.,
adopted and approved on the 24th day of March, 2011, by the City
Council of the City of Huntsville, Alabama by Resolution No. 11-
218, as attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from THIRTY-TWO THOUSAND ONE HUNDRED FORTY
AND NO/100 DOLLARS ($32,140.00) to THIRTY-NINE THOUSAND SIX
HUNDRED FORTY AND NO/100 DOLLARS ($39,640.00), including this
Modification No. 1, an increase of SEVEN THOUSAND FIVE HUNDRED
AND NO/100 DOLLARS ($7,500.00). Agreement is substantially in
words and figures similar to that document attached hereto and
identified as "Modification No. 1 to Agreement between City of
Huntsville and Geo Solutions, L.L.C. for Construction Materials
Testing Services for Jeff Road Improvements, Project No. 65-10-
RDO4, as adopted by Resolution No. 11-218 of March 24, 2011”
consisting of a total of four (4) pages plus three (3) additional
pages consisting of Attachment “A”, and the date of February 14,
2013, appearing on the margin of the first page, together with
the signature of the President or President Pro Tem of the City
Council, and an executed copy of said document being permanently
kept on file in the Office of the City Clerk of the City of
Huntsville, Alabama.

ADOPTED this the 14th day of February s 2013.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 14th day of February , 2013,

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 1 to Agreement between
the City of Huntsville and Geo Solutions,
COUNTY OF MADISON ) L.L.C. for Construction Materials Testing
Services for Jeff Road Improvements,
Project No. 65-10-RD04, as adopted by
Resolution No. 11-218 of March 24. 2011

THIS IS MODIFICATION NO. 1 TO THE AGREEMENT entered in on the
24th day of March, 2011, in the amount of THIRTY-TWO THOUSAND ONE
HUNDRED FORTY AND NO/100 DOLLARS ($32,140.00). The original Agreement is
hereby amended by Modification No. 1 dated February 14, 2013, in the amount of
SEVEN THOUSAND FIVE HUNDRED AND NO/100 DOLLARS ($7,500.00) for a
total revised contract amount of THIRTY-NINE THOUSAND SIX HUNDRED FORTY
AND NO/100 DOLLARS ($39,140.00), by and between the CITY OF HUNTSVILLE,
ALABAMA, a municipal corporation in the State of Alabama (OWNER) and GEO
SOLUTIONS, L.L.C., (ENGINEER).

SSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated
March 24, 2011, has proposed a change, identified as Attachment "A" to the Original
Agreement. This modification delineates a change to complete geotechnical testing on
the Jeff Road project.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Geo Solutions, L.L.C. will provide for geotechnical testing on the Jeff
Road project at a time and materials cost not to exceed SEVEN
THOUSAND FIVE HUNDRED AND NO/100 DOLLARS (87,500.00).
There are an additional Three Hundred Twelve (312) calendar days added
to contract completion.

President of the City Council of the City of
Huntsville, AL
Date; February 14, 2013




2. Item #1 shall be performed in accordance with the original agreement
dated March 24, 2011, and approved by the City Council by Resolution
No. 11-218 and as described in the letter from Brian Cook to Robbie
Stewart, dated January 9, 2013, shown as Attachment “A”.

3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

4, All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:
Tommy Battle
Its Mayor
ATTEST:
Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2013.

Notary Public
My Commission Expires:



ENGINEER: GEO SOLUTIONS, L.L.C.

o A e

ATTE

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Brian Cook, as Partner, is signed to the foregoing instrument, and who is
known to me, acknowledged before me on this day that, being informed of the contents
of the instrument, he, in his capacity as such officer, executed the same with full authority
for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the‘ga,"\d day of ﬁ Ny 4%2013.
RATIRIN Lﬂ\. Hﬂﬂbn%ﬂm%

Notary @blic

My Commission Expires:; ) ’ 2R 2 15
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GEOSOLUTIONS L.LC

iﬂﬂ@ﬂiﬂ/&l/ﬂﬂbﬁ(ﬂgilllﬁ'iﬁﬂéﬂ 725ty Services

January 9, 2013 _U_-‘\»“' /Z

City of Huntsville Engineering Department
320 Fourttain Circle
Huntsville, Alabama 35801

Aitention: Ms. Robbie Stewart

Subject: Proposal for Completing the Construction Materials Testing Services
Jeff Road Improvements
Huntsville, Alabama
Proposal No.: G-13-002

Dear Mr. Stewart:

GEO Solutions, L.L.C. is pleased to present this unit proposal for completing the
Construction Materials Testing services during construction of the referenced project. The
staff of GEO Solutions has been involved in many projects in the North Alabama area over
the past 20 years. Given our knowledge and experience, we believe we will be a valuable
member to the construction team.

SCOPE OF SERVICES

GEO Solutions has been involved with the initial testing services for this project. Based on
our knowledge regarding the remaining construction, the following Scope of Services will be
required to complete this project. We understand that our services will be provided on an on-
call basis. Our laboratory and staff are fully certified by AASHTO, ALDOT and the USACE
and are capable of providing the construction materials testing services for this project. The
remaining services at this time will include:

éubgrade Reviews / Undercut Monitoring

GEO Solutions will provide a field engineer to review subgrade areas prior to soil fill
placement and at final grade elevation in cut areas. Reviews will include visual soil
classification, penetrometer testing, exploratory excavations and/or proof rolling to
help identify stable soil subgrade conditions are present in the planned construction
area. Reports documenting findings and recommendations will be submitted upon
completion. Recommendations to remediate unsuitable soil conditions or improve
existing soils will be provided at the time of each review. Observation and quantifying
of undercut soils will be provided as directed by the City of Huntsville.

7201 Opportunity Boulevard « Huntsville, AL 35810 « 256-837-6708 * Fax 256-837-6702
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Jeff Road Improvements January 9, 2013
Proposal No.: G-13-002 Page 2

Field Density Testing

GEO Solutions proposes to provide a qualified field technician to perform field density
testing of structural fill at the required locations and testing intervals. Results of tests
will be reported in the field upon completion. Formal reports will be prepared and
submitted after completion of each event. Our technicians are trained to quickly
interpret test results and the observed site conditions in order to help the site grading
contractor maximize productivity.

Asphalt Testing

An engineering technician will perform the necessary compliance testing of asphaltic
concrete (binder layer and bearing surface). Asphalt cores will be obtained for the
purpose of documenting the in-place thickness and density of each layer of asphalt
as requested. Required laboratory testing will be performed at the asphalt plant upon
request. The base stone thickness and density will also be reviewed prior to asphalt
placement. A formal report will be prepared and submitted after the completion of
each testing event.

FEE SCHEDULE AND COST ESTIMATE

Attached is our unit rate fee schedule for your review. Services provided during the project
construction will be invoiced in accordance with the attached unit rate fee schedule. Invoices
will be prepared monthly for the work performed during the previous billing cycle in
accordance with the unit rates provided on the attached Fee Schedule. These rates remain
in effect for the duration of the contract. Invoices will reflect the unit rate charges, which is a
function of the schedule and testing needs. In the event that other tests or inspection
services not mentioned herein are required, we would be pleased to offer a quotation upon
request. Based on the available information we recommend our costs be based on a time
and materials basis with a not to exceed fee of $7,500.00.

CLOSING

GEO Solutions appreciates the opportunity to provide you with our best resources and
professional services. Should you have further questions, please contact the undersigned.

Respectfully submitted,
GEO Sglutions, L.L.C.

Brian K. Cook Trac . Brewer
Partner Project Manager

Attachment: On-Call Unit Rate Fee Schedule
Proposal Authorization Form
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GEO SOLUTIONS, L.L.C.
CONSTRUCTION TESTING SERVICES
ON-CALL UNIT RATE FEE SCHEDULE

PROPOSAL NO.: G-13-002
Item No. Description Unit Price

Staffing

P-1 Engineering Technician (Soil, Concrete and Asphalt), per hour............ .......... $40.00
P-2  Senior Engineering and Asphalt Lab Technician, perhour ................ccccccenece... $50.00
P-3  Project Engineer/Manager, Per hOour ...............covriecenreeeenesieeeeeeeeeeceeeee e eeeenas $80.00
P-4  Senior Consulting Engineer, perour ..............cooocvvermrinievieieieieeeeeeeieseeseeenans $110.00
P-5  Administrative Assistant, perhour.............cc..cccoovrriicciee e No Charge

Laboratory Testing
L-1 Compressive Strength Testing of Concrete, each ..................... .....................$15.00

L-2  Standard Proctor Test, @ach............c.cccoeriiieciiniienieeeeecenee s $120.00
L-3 Atterberg Limits Test (LL and PL) €ach..........ccccccrrvrmerereeeriieenierecsne e $75.00
L4  Modified Proctor Test, €ach...........cccooiiviiiiieeiiniectcecree e $120.00
L-5 Grain Size Analysis (Gradation), @ach ..............ccccoeciiriviieecee e $75.00
L-6 Moisture Content, @ach......... ... e e $15.00

Equipment Fee

S-1 Truck Charge, PEr ViSit..........c.ccoroirrieeciecctrectie et e era e e resenee s $30.00
S-2 Nuclear Gauge Rental, perday .............ccovvveeicmiiceireeieresesrecerseeeessseeessssessssens $25.00
S-3  Penetrometer, PErday........ccccccoiieiecieiicerier et r e e neans $25.00

Note: Overtime for services is time over 8 hours per day during normal work hours,
Saturdays, Sundays, nights and Holidays. Overtime is charged at 1.5 times the regular time
rate. A minimum charge of 2 hours wiil be invoiced for testing and engineering visits to the
jobsite. Rates will remain in effect through the duration of the project.



